

~~SECRET~~

MONTHLY REPORT FOR THE CARTOGRAPHY DIVISION

Month of February 1960

A. Major Research and Technical Support Activity

Summary of Cartographic Production and Accomplishments:

During February the Division completed 110 maps and charts and accepted requests for 163 from the components of the Agency and the Department of State. Completions for the previous month of January were 225. Total jobs in the Division at the end of February were 533 versus 480 jobs in January.

During the month the Division completed the first phase of the Cuba project being undertaken in cooperation with D/GG. This involved the printing of 144 maps by the Printing Services Division. Currently, they are printing the additional 77 maps [redacted] 25X1
Of this group, 29 have been printed and 20 are in reproduction. In addition a number of other maps were produced in support of the project.

The high priority of the Cuba project interfered markedly with current operations of the reproduction plant resulting in delays in meeting deadlines of other work in the Division. 25X1

Upon request of the Technical Services Division, Department of Commerce, the Atlas of Communist China Administrative Units was sent to reproduction for rerun. Two hundred copies for public sale and 300 for reserve have been ordered. Delivery date is scheduled for 21 March.

25X1

~~SECRET~~

~~S-E-C-R-E-T~~

Monthly Report - Cartography Division

February 1960

25X1

D. Problems:

Due to the impact of the Cuban project, the short deadlines on ERA work, and the Territorial Seas project, the Division failed to meet certain previously committed deadlines. Also, these rush projects required an almost excessive use of overtime in certain components of the Division.

E. Miscellaneous:

25X1AQA

~~S-E-C-R-E-T~~

- 1a -

Next 2 Page(s) In Document Exempt

D/G